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Present:Present:
Harold Templeman, Co-lead
Deb Westvold, Co-lead
Larry Allen
Judy Dierenfeld
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Suzanne Fross
Steve Kerber
Brad Leckrone
Joel Weichman
Craig Wood

Staff:Staff:
Arlinda McKeen
Linda Plazak

Harold Templeman reviewed the agenda to focus the meeting on the demonstration and
discussion of evaluation criteria.

Evaluation of the SystemEvaluation of the System
Larry Allen passed out a set of proposed evaluation points relating to the data
warehouse. (See attached.) These evaluation criteria were developed to answer two
primary questions:
1.  Is the project doing what we intended it to do?
2.  Is it as worthwhile as we anticipated?
Allen commented from his perspective the system doesn’t encompass as much
geographically as hoped. There also had been hope for some additional kinds of data to
be included that we were not able to bring in.

The original scope of the project was modified to fit the budget that was allocated to the
project by ITS. The data that is not part of the system is the expenditure data. This data
would maximize the value of the system, but it was not possible to include expenditure
data in this phase of the project. Part of the value is the new ability of DHS and county
data systems to talk to one another. The expandability of this system will allow other
data systems to be brought in as well as additional counties to use the system.

Plazak commented that there is great value in the project’s ability to get better
information moved around quicker. She reminded the team this is a pilot project. When
the team presents to the steering committee, she suggested emphasis on how it was
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modified to be reasonable and doable within the budget, as well as its value and
expandability.

Plazak reviewed the components of the final project report that will be required from
each of the IOWAccess project teams. The first draft of the report is due September 17.  It
requires evaluation criteria and methodology to be detailed. The evaluation results are
due December 1.

In terms of evaluation methodology, we will get at some through the testing. We had
two counties thoroughly testing the system with DHS. The pilot counties recognize they
are investing their time in a future system that will be of benefit to counties, DHS, and
state and local policy makers. Leckrone and Mireles report the system is working
smoothly to transfer data.

As the problems are worked out, the other pilot counties need to participate in testing
the system. It is time now for the other counties to begin to help testing the system.
Fross explained she has placed three dummy cases out in the system to test the release
process and sharing the data in files that contain data and some that contain no data.
That data is getting to the server and the counties are able to access it as well.

Another good test is to get a non-CoMIS county like Linn County to test it. A text file
could be created to send the data into CoMIS so there would not be a need to re-program
the mainframe. Westvold will contact Polk County to see if they would be interested in
testing the system.

That all counties do not use CoMIS is a barrier in the effort to sharing data. The barrier is
to get those counties to write a procedure to get data transferred into CoMIS. Getting the
rest of the pilot counties loaded and part of the testing and evaluation will be the next
step.

Part of the evaluation needs to ask questions about how the county side of the software
works. Questions might include: Were they able to get the system to work? Was it hard
to use? Was it useful? What needs to happen to make it useful or more useful?

Fross will contact the other pilot counties to get their participation in the testing and
evaluation.

The contractor has spent some time training Fross on the SQL part of the system. They
have fulfilled at least 95% of the contract obligations. If Fross had been part of the
project from the beginning, some of the training would not be needed. The contractor
has not yet fulfilled the obligation for aggregate reports. There were reports selected at
some of the prototyping meetings. McGladrey planned to set up the format for
aggregate reports. These are basically the same kind of demographic reports on a
statewide basis that are now available on a county basis.

Templeman and Westvold will meet with the contractor to pursue developing aggregate
report formats that include MMIS and institutional system data, as well as data from the
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warehouse. It was determined early that users should be able to build their own reports.
Counties want statewide reports to come back to them after they send in the individual
county information. The reports that are most important are those based on
expenditures, and those data aren’t part of the system now. Service data and payment
data will be much more valuable to the CPCs and other users of aggregate data, and will
motivate people to bring their counties into the system.

Barriers to bringing other data systems into this project include the human aspects and
that some systems claim their data is better so they do not want to blend that data with
data they perceive is not as good. Another barrier is that data systems are built
differently, making bringing them together more difficult.

It was suggested that we will want data aggregated by category of disability when that
data is pulled in from other sources. A future need includes being able to track consumers
with multiple diagnoses. The project needs to address the foundational issue of what
data is being gathered. Some of the data needed isn’t being gathered at all. Substance
abuse brings an additional set of issues.

Confidentiality issues make bringing databases together more difficult. For substance
abuse consumers, federal law doesn’t allow use of SSN as the identifier so another key
field would need to be determined.

Final Report DevelopmentFinal Report Development
Project co-leads will draft the final report based on the discussions at team meetings. This
draft will be distributed to the team for review and comments. Team members were
asked to consider the final report format and e-mail any bulleted comments to Westvold
and Templeman for inclusion in the draft.

DemonstrationDemonstration
Suzanne Fross provided a demonstration of the system, showing both the county user
perspective and the DHS data warehouse perspective. She illustrated the ease of use on
the county side, which was supported by Leckrone. The DHS “system administrator” is
responsible to maintain the system, and there are a number of procedures that may need
to be automated.

One of the issues to be resolved is that of obtaining a release of information from the
consumer. There are both legal issues and procedural issues to consider.

The meeting adjourned at 3:40 p.m.



4


